Addendum #1 IFB 21-30 REBID

Department of Purchasing
JOSEPH A. CURTATONE
MAYOR

To: Bidders of Dilboy Turf and Track Renovation
From: Andrea Caruth, Assistant Director of Purchasing
Date: March 15, 2021

Re: Responses to Request for Information

Addendum No. 1 to IFB 21-30 REBID

This addendum documents responses to all requests for information (RFls) submitted by prospective
applicants to this IFB.

The final and substantial completion dates were updated to the following:

Substantial Completion Dates: June 25%, 2021

Final Completion Date: July 23™, 2021

The City must receive submittals 48 hours after the notice of award.

*Important note*: Due to the need for use of the field this summer, this project must meet all deadlines
listed on page 3 and 17, and updated in this addendum. Liquidated damages will be strictly enforced

after the Date of Final Completion. Please consider this carefully before submitting a bid.

**This addendum changes specifications. Failure to acknowledge this addendum will result in bid
disqualification.**
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Question

Answer

We have a concern with the time frame
of the project as it relates to asphalt
repair, or new asphalt. A typical cure time
for asphalt is upwards of 30 days without
accelerants. In regards to any liquidated
damages on this project, our track
surfacing contractor may have concerns
with spraying if the asphalt has not fully
cured.

Has the curing time been considered in
regard to the project dates?

Refer to spec Section 321816-Resilient Sport
Surfacing, Part-3.4.B.1 for surface preparation. We
believe proper scheduling of work by the
contractor will allow sufficient cure time of asphalt
to complete resilient surfacing within the project
schedule requirements.




